

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR & RD Dept. – Krishna District - Construction of High Level Bridge on tributary of river Krishna from Thotlavalluru to Pamullanka in Pamarru Assembly Constituency – RAS for an amount of Rs.31.55 Crores, as against the original administrative sanction amount of Rs.30.00 Crores, under PRR (SCC) Grant for the current FY 2021-22 – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.451

Dated:13.08.2021.

Read the following:-

1. G.O.Rt.No.731, PR & RD (Progs. I) Dept., Dt.09.11.2017
2. G.O.Rt.No. 604, PR & RD (Progs.I) Dept., dt.17.09.2019.
3. From the Engineer-in-Chief, PR, A.P., Vijayawada vide his letter No.AEE /DEE PRR (SCC) /Pamulalanka/2019, dt.21.10.2019
4. G.O Rt.No.484, PR & RD (Progs.II) Dept. Dt.18.08.2020.
5. From the Engineer-in-Chief, PR, A.P., Vijayawada vide his letter No. AE/ DEEII/Krishna District/Pamarru Constituency/2020, Dt.03.05.2021.

...

ORDER:-

In the G.O. first read above, the work "Construction of High level bridge on Tributary of river Krishna from Thotlavalluru to Pamulalanka of Thotlavalluru (M)", Pamarru Assembly Constituency, Krishna District" was sanctioned under PRR (SCC) Grant for Rs.3000.00 lakhs under PRR (SCC) Grant. The work was entrusted to M/s Vallabhaneni Constructions Pvt. Ltd., Vijayawada on tender basis @2.99% less than the ECV and Agreement was entered on 12.09.2018 duly fixing the time for completion of the work within 24 months. Accordingly, the contractor has grounded the work to a value of work done Rs.2.54 lakhs.

2. In terms of the orders issued vide G.O. second read above, the above work was cancelled as per instructions issued in U.O Note No.FIN01 FMUOASD(WR1)/80/2019 (Comp.No.898809) dt.29.05.2019 of Finance (FMU-WR-1) Dept., as the work comes under less than 25% expenditure value with the same nomenclature, but estimate cost shown as Rs.1000.00 lakhs.

3. The Engineer-in-Chief, PR, A.P., Vijayawada vide his letter third read above has requested for continuation of the work "Construction of High level bridge on Tributary of river Krishna from Thotlavalluru to Pamulalanka of Thotlavalluru (M)", Pamarru Assembly Constituency, Krishna District" based on the representation of the Agency, M/S Vallabhaneni Constructions and recommendation of the Superintending Engineer, PR, Krishna. Accordingly, in terms of the G.O. fourth read above, necessary permission was accorded for continuation of the above work.

4. The Engineer-in-Chief, PR, AP, Vijayawada in the letter fifth read above, while furnishing comparative statement of original administrative sanction with SSR 2017-18 and recast estimate with SSR 2020-21 along with the grant position under PRR (SCC) Grant under Head of Account "**4515-00-789-11-13-530-531**", has finally requested for according revised administrative sanction for the above work with an estimate cost of Rs.31.55 Crores as against the original administrative sanction amount of Rs.30.00 Crores under PRR (SCC) Grant.

(P.T.O)

:: 2 ::

5. In the circumstances reported by the ENC, PR, AP, Vijayawada as explained above, the Government, after careful examination hereby accord Revised Administrative Sanction for the work "Construction of High level bridge on Tributary of river Krishna from Thotlavalluru to Pamulalanka of Thotlavalluru (M)", Pamarru Assembly Constituency, Krishna Dist" with an estimated cost of Rs.31.55 Crores as against the Original Administrative Sanctioned amount of Rs.30.00 Crores under PRR (SCC) Grant.

6. The Engineer-in-Chief, PR, A.P., Vijayawada shall take further action in the matter accordingly.

7. This G.O. issues with the concurrence of Social Welfare (SCP) Department, the nodal agency, vide their U.O. No.1091570/2021/SW-SCP, dt.11.07.2021.

8. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief, PR, A.P., Vijayawada
The Superintending Engineer, PR Circle, Krishna Dist.
Copy to:
The District Treasury Officer, Ibrahimpatnam, Krishna Dist.
The Director of Works & Accounts, A.P., Vijayawada.
The Accountant General, A.P., Hyderabad
The Pay & Accounts Officer, A.P., Ibrahimpatnam, Krishna Dist.
The Social Welfare (SCP) Department
The P.S. to M (PR & RD, G&M)
The P.S. to Prl. Secy. to Govt., PR & RD Dept.
sc/sf

//FORWARDED:BY ORDER//

SECTION OFFICER